

MON/FAYETTE EXPRESSWAY

Construction Activity Weekly Updates



Planned Construction Activities for the Week of July 21, 2025

SECTION 53A1 • JEFFERSON HILLS BOROUGH, ALLEGHENY COUNTY

Contractor: Trumbull Corporation

1. Work Shift

- The standard work shift is 6:00 AM to 4:30 PM, Monday to Thursday. Friday and Saturday shifts will be used as needed.

2. Traffic

- **Coal Valley Road** – **Coal Valley Road is closed for slope reconstruction.** Roadway within project limits to be rebuilt.
- **SR 885 Clairton Road** - There will be construction traffic and deliveries in this area.
- **PTC 43/Jefferson Boulevard** - PTC 43 southbound drivers will be using the southbound ramp. Northbound drivers will cross over to the southbound side to Jefferson Boulevard. Please monitor speed and stay in your lane through the construction area.
- **Jefferson Boulevard/SR 51** - New traffic patterns implemented. Follow traffic signs, arrows, merging areas, stop and yield signs.
- **Peters Creek Road** - New asphalt pavement completed.
- **Pitt McKeesport Boulevard** – Utility relocation work is on going in this area for future projects.



Construction progress for bridges over Coal Valley Road.

3. Roadway and Bridge Work

- **Bridge 400/401 over Brickyard Rd/SR 51/Peters Creek** - Northbound bridge barrier rebar placement. The southbound bridge is mostly complete. Maintenance repairs on existing northbound ramp bridge while closed.
- **Bridge 402 over Jefferson Boulevard** - Majority of work is completed. Using as construction access across Jefferson Boulevard.
- **Bridge 403 - SR 885 over 43** - Majority of work is completed. Open to traffic with construction traffic under bridge.
- **Bridge 404/405 over Coal Valley** - Northbound bridge overhang and deck rebar installation underway. Southbound deck completed. Parapet rebar installation.
- **Long Life Concrete Paving** continues on mainline and ramps from south end to north.

MON/FAYETTE EXPRESSWAY

Construction Activity Weekly Updates



Planned Construction Activities for the Week of July 21, 2025

- **Toll Facility** – Toll facility building is being constructed. Interior finish work.
- **Jefferson Boulevard** - Traffic is in a temporary configuration until the PTC 43 northbound off ramp is reopened. The Payne Hill Road entrance is open to public traffic.

4. Noise/Dust/Runoff Control

- Erosion control measures are installed and will be modified as construction advances. The erosion controls will be maintained as necessary.
- Diversion ditches take runoff water to sediment basins.
- Sediment basins hold water for settlement and slow dispersion. Will be converted to storm water detention basins at end of project.
- A street sweeper is on-site and will be used clean local roadways when needed.
- Water trucks are on-site and will be utilized to control dust when needed.



Roadway concrete paving near future toll facility.

5. Trespassing on Construction Site

- The construction being performed in this area is a Limited Access Right-of-Way owned by the Pennsylvania Turnpike Commission. The construction areas are posted with No Trespassing/Private Property signs. **No pedestrians, ATVs or motorcycles should be entering the area.**
- Violators may be prosecuted under Section 3503(b)(1)(ii) which forbids criminal trespass.

SECTION 53A1 – ESTIMATED COMPLETION DATE: Late 2026

Learn more about the Mon/Fayette Expressway by visiting the project website.