

MON/FAYETTE EXPRESSWAY

Construction Activity Weekly Updates



Planned Construction Activities for the Week of May 12, 2025

SECTION 53A1 • JEFFERSON HILLS BOROUGH, ALLEGHENY COUNTY

Contractor: Trumbull Corporation

1. Work Shift

- The standard work shift is 6:00 AM to 4:30 PM, Monday to Thursday. Friday and Saturday shifts will be used as needed. Some work may be limited due to wet weather.

2. Traffic

- **Coal Valley Road – Coal Valley Road reopened May 7, 2025.** Road will need to be closed in the future to complete roadway reconstruction.
- **SR 885 Clairton Road** - There will be construction traffic and deliveries in this area.
- **PTC 43/Jefferson Boulevard** - PTC 43 southbound drivers will be using the southbound ramp. Northbound drivers will cross over to the southbound side to Jefferson Boulevard. Please monitor speed and stay in your lane through the construction area.
- **Jefferson Boulevard/SR 51** - A new traffic pattern is implemented. Follow traffic signs, arrows, merging areas, stop signs and obey speed limits.
- **Brickyard Road** will have traffic restrictions during working hours.
- **Pitt McKeesport Boulevard** – A single-lane closure is in place on Pittsburgh McKeesport Boulevard for the future 53B1A construction section and plugging two existing gas wells.



Gas well plugging on future Section 53B1A.

3. Roadway and Bridge Work

- **Bridge 400/401 over Brickyard Rd/SR 51/Peters Creek** - Concrete bridge deck placements are ongoing and scheduled as weather permits. Southbound deck placements have been completed. Bridge parapet work underway.
- **Bridge 402 over Jefferson Boulevard** - Majority of work is completed. Bridge parapets to be stained.
- **Bridge 403 - SR 885 over 43** - Roadway and bridge open to traffic. Work continues under bridge on articulated slopes and curbs.
- **Bridge 404/405 over Coal Valley** - Deck forms, overhang work and rebar installation underway. Deck placements on the southbound bridge have started.

MON/FAYETTE EXPRESSWAY

Construction Activity Weekly Updates



Planned Construction Activities for the Week of May 12, 2025

- **Toll Facility** – Toll facility building is being constructed. Roofing and interior work started.
- **Jefferson Boulevard** - Traffic is in a temporary configuration until the PTC 43 northbound off ramp is reopened in Spring 2025. The Payne Hill Road entrance is open to public traffic.
- **43 Northbound Ramp and Mainline** - All traffic crossed over to southbound side. Concrete paving has started back up as weather permits.

4. Noise/Dust/Runoff Control

- Erosion control measures are installed and will be modified as construction advances.
The erosion controls will be maintained as necessary.
- Diversion ditches have been constructed to take runoff water to sediment basins.
- Sediment basins hold water for settlement and slow dispersion. Will be converted to storm water detention basins at end of project.
- A street sweeper is on-site and will be used clean local roadways when needed.
- Water trucks are on-site and will be utilized to control dust when needed.

5. Trespassing on Construction Site

- The construction being performed in this area is a Limited Access Right-of-Way owned by the Pennsylvania Turnpike Commission. The construction areas are posted with No Trespassing/Private Property signs. No pedestrians, ATVs or motorcycles should be entering the area.
- Violators may be prosecuted under Section 3503(b)(1)(ii) which forbids criminal trespass.



Concrete paving for PTC 43 southbound off ramp at Jefferson Boulevard.

SECTION 53A1 – ESTIMATED COMPLETION DATE: Late 2026

Learn more about the Mon/Fayette Expressway by visiting the project website.