

Preliminary Design

Study Phase

Preliminary Engineering/ Environmental Assessment/ Design Field View

Public Meeting/Hearing**

* Due to COVID Pandemic

** Working through the EA process has added significant layers of review and approvals by outside agencies that are required prior to the public meeting/hearing. We continue to work through the process and plan to have the public meeting/hearing as soon as we achieve these approvals.

Next Steps

Final Design

Construction

Preliminary Design Schedule

2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029
		Pau	sed*								

2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029

September 12, 2022 SCRANTON BELTWAY LUZERNE AND LACKAWANNA COUNTIES