


Scranton/Wilkes-Barre Regional Interstate Projects



Scranton Beltway Project Clarks Summit Connection

Construction of new interchanges between I-476 and I-81
Wyoming Valley

- I-81: MM 176.1 to MM 176.9
- I-476: MM 115.5 to MM 116.2
- 1.5 Miles
- Segments I-81 1760/1761 to 1764/1765

Clarks Summit

- I-81: MM 194.5 to MM 195.4
- I-476: MM 129.9 to MM 130.4
- 1.1 Miles
- Segments I-81 1940/1941 to 1950/1951

Federal Oversight

Schedule:

- NEPA Clearance TBD
- Final Design ends 2028
- Construction begins 2029 and ends 2032

Contact information:

- Nicholas C. Noss, P.E., PA Turnpike Commission Project Manager, at nnoss@paturnpike.com or (717) 831-7129

Webpage

- www.paturnpike.com/traveling/construction/site/scranton-beltway



I-81 Mill/Fill Project

I-81, I-3R pavement and structure preservation
MPMS 106323, SR 81 Sec 248
33.44 Miles
MM 189.3 to MM 206
Segments 1890/1891 to Segments 2050/2051
PennDOT Oversight

Schedule:

Construction began Summer 2022 and ends 2024

Contact information:

- Carmen Dipietro, PennDOT Project Manager, at cdipietro@pa.gov or (570) 267-4797



I-81 Reconstruction: Avoca to Scranton

I-4R with widening and Bridge Repair/Replace
MPMS 87736, SR 81 Sec D46
7.3 Miles
MM 178.2 to MM 185.5
Segments 1780/1781 to Segments 1850/1851
Federal Oversight

Schedule:

- NEPA Clearance 7/4/2025
- Final Design ends Fall 2027
- Construction begins Spring 2028 and ends 2034

Contact information:

- Sue Williams, PennDOT Project Manager, at i81reconstruction@aecom.com



SR 81 Section 230 Pavement Replacement Project

Roadway Reconstruction with Bridge Preventative Maintenance
MPMS 92435, SR 81 Sec 230
4 Miles
I-81: MM 185 to MM 187
I-84: MM 0 to MM 2
I-81 NB/SB: Segments 1850/1845 to Segments 1864/1865
I-84 EB/WB: Segments 0008/0007 to Segments 0014/0015
Federal Oversight

Schedule:

- NEPA Clearance 10/10/2023
- Final Design ends Summer 2025
- Construction begins Summer 2025 and ends 2027

Contact Information:

- Robert Morrison, PE, PennDOT Consultant Project Manager, at c-robmorri@pa.gov or (215) 922-8081



SR 81 Ashley to Arena

I-4R with widening and Bridge Repair/Replace
MPMS 115097, SR 81 Sec 316
7.5 Miles
MM 161.2 to MM 169
Segments 1610/1621 to Segments 1690/1691
Federal Oversight

Schedule:

- NEPA Clearance Spring/Summer 2024
- Final Design ends Spring 2028
- Construction begins Summer 2028 and ends 2031

Contact Information:

- Stephen Sartori, PE, PennDOT Consultant Project Manager, at c-ssartori@pa.gov or (570) 235-2964



Scranton Beltway Project Wyoming Valley Connection

See above information.



SR 84-282 Twin Bridge Replacement Project

Bridge Replacement
ECMS 69181, SR 84 Sec 282
2.67 Miles
MM 1.1 to MM 3.7
Segment 0008 to Segment 0034
Federal Oversight

Schedule:

Construction began Spring 2020 and ends Spring 2026

Contact Information:

- Carmen Dipietro, PennDOT Project Manager, at cdipietro@pa.gov or (570) 267-4797



For additional project information see **PennDOT District 4-0 Webpage**
www.penndot.pa.gov/RegionalOffices/district-4/Pages/default.aspx

