



## PA Turnpike: Southern Beltway Project Updates



Concrete pavement on I-79 Southbound

**November 18, 2022**

This is the final update being sent about the Southern Beltway Project now that all of the contract work being done by the PA Turnpike Commission along I-79 is complete.

We would like to thank everyone in the communities that this project touched for their support and patience during this massive undertaking.


The Southern Beltway has been acknowledged by the engineering industry for its outstanding achievement, which was made possible by the hundreds of people who designed and constructed this roadway.

The final stage connected with this project will be the State Route 980 Drainage Improvement Project taking place in McDonald Borough and Cecil Township. All information and traffic advisories related to this specific work will be posted to the website which can be accessed here: [Southern Beltway \(paturnpike.com\)](http://SouthernBeltway.paturnpike.com).

Here's the latest construction activity on the Southern Beltway Project.

Scroll to the files below to view details of this week's update for:

- **Section 55C2-1** - Cecil and South Fayette Townships in Washington and Allegheny Counties
- **Section 55S** - Signage of Southern Beltway
- **SR 980** – Drainage Project Washington County





# SOUTHERN BELTWAY CONSTRUCTION ACTIVITY WEEKLY UPDATE

**NOVEMBER 18, 2022**

## **SECTION 55C2-1 • CECIL AND SOUTH FAYETTE TOWNSHIPS IN WASHINGTON AND ALLEGHENY COUNTIES**

**Contractor: Walsh Construction Co. LLC**

### **1. Work Shift**

- Work shifts will be Monday through Wednesday 7 a.m. to 5 p.m.

### **2. Traffic**

- The speed limit on I-79 is restored to 55 mph.
- Construction traffic will use I-79, PA Turnpike 576 and Morganza Road to access the site.

### **3. Earthwork**

- Primary, bulk earthwork has been completed on the project. Small, localized earthwork will continue to finalize grades throughout the project site.
- Blasting activities for the site are completed.

### **4. Roadway and Bridge Work**

- Contractor will complete the pavement traffic markings.

### **5. Noise/Dust/Runoff Control**

- Erosion and sedimentation control measures are being removed as permanent stabilization is achieved throughout the project site.

### **6. Night Work Activities**

- There is no night work anticipated.

### **7. Night Work Activities Between MP 18.1 - 18.8**

- There is no night work anticipated in the area between MP 18.1 and 18.8.





## SOUTHERN BELTWAY CONSTRUCTION ACTIVITY WEEKLY UPDATE



**Section: 55C2-1 — Pictured: Concrete pavement on I-79 Southbound**

**SECTION 55C2-1 TARGET COMPLETION DATE — OCTOBER 2022**



# SOUTHERN BELTWAY CONSTRUCTION ACTIVITY WEEKLY UPDATE

## **SECTION 55S • SIGNAGE OF SOUTHERN BELTWAY**

***Contractor: Power Contracting Co.***

### **Work Shift**

- There are no work shifts anticipated.

### **Traffic**

- There are no anticipated impacts to traffic.

### **Earthwork**

- There are no earthwork activities anticipated.

### **Noise/Dust/Runoff Control**

- There is no noise, dust and runoff control work is anticipated.

### **Roadway & Bridge Work**

- There is no roadway and bridgework anticipated.



# SOUTHERN BELTWAY CONSTRUCTION ACTIVITY WEEKLY UPDATE

## SR 980 DRAINAGE PROJECT • WASHINGTON COUNTY

**Contractor:** *Plum Contracting, Inc.*

### Work Shift

- Work shifts will be 7 a.m. to 5 p.m. (Monday to Thursday) with Fridays and Saturdays as make up days if needed.

### Traffic

- The temporary Closure of Johns Avenue started on October 10, 2022. A detour using Noblestown Road through McDonald **will be extended to December 16, 2022**
- No restrictions on SR 980

### Earthwork

- Endwall #4 casted-in-place continues
- 66" RCP placement continues
- **24" temporary water line connection is complete**

### Noise/Dust/Runoff Control

- Temporary E&S controls will be in place for active work areas, as needed.

### Roadway & Bridge Work

- None at this time.

**SR 980 DRAINAGE PROJECT TARGET COMPLETION DATE — AUGUST 2023**





## SOUTHERN BELTWAY CONSTRUCTION ACTIVITY WEEKLY UPDATE



**Section: SR 980 Drainage Project — Pictured: 66” Reinforced Concrete Pipe delivered to site**

**SR 980 DRAINAGE PROJECT TARGET COMPLETION DATE — AUGUST 2023**