
MINUTES OF THE COMMISSION MEETING HELD JANUARY 4, 2022 

A formal meeting of the Pennsylvania Turnpike Commission convened at 11:04 a.m. on Tuesday, 
January 4, 2022 at the Central Office located in Highspire, Pennsylvania.  Available via telephone for 
the meeting were Yassmin Gramian, Chair; William K. Lieberman, Vice Chair; Wadud Ahmad, Secretary 
Treasurer and Pasquale T. Deon, Sr., Commissioner. 

Also available for the meeting were Mark P. Compton, Chief Executive Officer; Craig R. Shuey, Chief 
Operating Officer; Bradley J. Heigel, P.E., Chief Engineer; Carl DeFebo, Jr., Director of Public Relations & 
Marketing (via telephone); Doreen McCall, Chief Counsel; Kelli Roberts, Director of Policy and External 
Affairs (via telephone); Rick Dreher, Chief Financial Officer (via telephone); Robert Brady, Director of 
Operations/Projects-East (via telephone); Robert Taylor, Chief Technology Officer (via telephone); 
Stacia Ritter, Esq., Asst. Chief Operating Officer/Toll Collection (via telephone); Thomas Porter, Michael 
Baker Int’l. and Ann Louise Edwards, Assistant Secretary Treasurer. 

Others available via telephone were Alan Williamson, Construction Engineering Manager; Don 
Klingensmith, Asst. Chief Fin. Officer for Financial Administration; Gina Murray, Senior Procurement 
Specialist; Jeff Naugle, Manager of Treasury Operations; Kelly Horvath, Executive Administrative 
Assistant; Michelle Prestopine, Manager of TC Business Ops/Planning; Myneca Ojo, Cultural Inclusion 
Program Manager; Sean Laudenslager, End User Support Supervisor (in person); Damon Rhodes, 
Larson Design Group (in person); David Baum, Larson Design Group (in person); Doug Aiken, Mackin 
Engineering Co.; Eric Madden, JMT; Eric Meyer, WRA, LLP; Frank Slezak, Gannett Fleming; Jason Gagen, 
Greenman-Pedersen; Joseph DiFiore, Wallace Pancer Group; Joe Romano, Larson Design Group; John 
H. Smith, Navarro & Wright; Jon Livingston, Jacobs; Joseph Sullivan, WSP;  Kevin Lettrich,  SAI; Mark 
Murphy, ACA; Matt Kusic, SAI; Michele Donaghy, T.Y. Lin; Mike Suchar, ACA Engineering; ; Paul 
McNamee, KCI; Pete Capizzi, Quality Engineering; Rich Hilboky, Gibson Thomas; Roger Eaton, HDR; 
Samuel Knastet, LaBella; Sarah Cassi, News Reporter; Scott Shimko, KCI; Tim Fahrney, Erdman Anthony  
and Tom Friel, WSP. 

  
 
Chair Gramian led the Commissioners, staff and visitors in the Pledge of Allegiance. 
 

  
 
The Assistant Secretary Treasurer, Ann Louise Edwards, called the roll and declared a quorum 
available.  Mrs. Edwards welcomed the Commissioners, employees and guests on the WebEx and made 
the following statement: 
 
With the lifting of the Commonwealth’s mask and occupancy limitation related to the COVID-19 
emergency, the Pennsylvania Turnpike Commission Meetings are being held in person.  However, the 
Commission will also continue to post call-in/WebEx information for those who wish to attend the 
meeting via telephone/WebEx.  The WebEx information was posted at least 48 hours in advance of the 
meeting.  This meeting is being recorded and the Commission will post the recording on its website. 
 

  
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SUNSHINE ANNOUNCEMENT 
The Commissioners met in Executive Session prior to today’s Formal Agenda Session to consider 
matters of Personnel, which included a promotion, annuitant, performance incentive award, 
Engineering Cooperative Program, new hires and a request to create and fill a position in the 
Engineering Department.               

The Commissioners also engaged in non-deliberative, informational discussions regarding various 
actions and matters, which have been approved at previous public meetings.    
 

   
 
PUBLIC COMMENT 
Mrs. Edwards: Copies of today’s agenda are located in the Large Board Room for those attending in 
person.  The agenda is also available on the Commission website at least 48 hours in advance of the 
meeting.  The public is welcome to address the Commission regarding items listed on the agenda or 
other items not listed on the agenda that are within the Commission’s authority or control.  In order to 
conduct an orderly and effective meeting, all persons wishing to address the Commission should have 
requested time to speak at least 48 hours in advance of this meeting.   

No requests to address the Commission. 

  

 
MINUTES OF THE MEETING 
Motion-That the Minutes of the meeting held December 21, 2021 be approved and filed as submitted-
was made by Commissioner Deon, seconded by Commissioner Ahmad, and passed unanimously.  
 

   
 
COMMUNICATION 
Motion-That the Commission approve the memos received from the Chief Counsel-was made by 
Commissioner Deon, seconded by Commissioner Ahmad, and passed unanimously.   
 

   

PERSONNEL 
Motion-That the Commission approves personnel as submitted-was made by Commissioner Deon, 
seconded by Commissioner Ahmad, and passed unanimously.  
 

   
 
UNFINISHED BUSINESS 
No Unfinished Business to consider. 
 

   
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CHANGE ORDERS/FINAL PAYMENTS 
Motion-That the Commission approves the Change Orders and Final Payment for the items listed in 
memos “a” through “d”: 

a. Change Order #1 and Final Payment for Contract #EN-00237-03-03 for sinkhole repairs between 
MP 312.03 and MP 356.42, MP H40.83 and MP H42.54 and MP A20.00 and MP A70.07 with Bi-
State Construction, for a decrease of $1,763,398.51 to reflect the actual cost of the completed 
work authorizations; for a final contract value of $236,601.49 and final amount due to the 
contractor of $4,732.03; 
 

b. Change Order #1 for Contract #T-285.27S001-3-02 for painting and rehabilitation of four 
bridges between MP 285.27 and MP 295.75 with Road-Con, Inc., for an increase of $12,154.92 
for normal quantity adjustments, changes for concrete repairs, inspector’s field office and 
signage, and a 12-day time extension due to lane closure issues with an adjacent project, for a 
revised not-to-exceed amount of $2,434,243.92; 
 

c. Change Order #2 for Contract #T-292.00R002-3-02 for bituminous resurfacing between MP 
292.00 and MP 299.12 with Allan Myers, L.P., for an increase of $545,182.18 for normal 
quantity adjustments, changes for wearing course, milling, pavement patching, pavement 
markings, asphalt adjustments and 172-day time extension due to additional unanticipated 
patching quantities, for a revised not-to-exceed amount of $6,294,106.68; 

 
d. Change Order #4 and Final Payment for Contract #T-090.20S001-3-02 for slope remediation at 

MP 90.20 with Plum Contracting, Inc., for a decrease of $18,384.63 for normal quantity 
adjustments to balance the contract items to the actual work; for a final contract value of 
$752,405.86 and final amount due to the contractor of $7,524.06; 
 

-was made by Commissioner Deon, seconded by Commissioner Ahmad, and passed unanimously. 
 
 
Motion-That the Commission approves the Change Order and Final Payment for the item listed in 
memo “e”: 
 

e. Change Order #10 and Final Payment for Contract #S-006.00X002-3-12 for construction of the 
Southern Beltway, Section 55C1-2, from MP S16.04 to MP S17.97 with Trumbull Corporation, 
for a decrease of $79.40 for normal quantity adjustments to balance contract items to the 
actual work completed; for a final contract value of $36,863,466.78 and final amount due to the 
contractor of $10,000.00. 

-was made by Commissioner Deon, seconded by Commissioner Ahmad; Commissioner Lieberman 
abstained. 
VICE CHAIR LIBERMAN: I abstain on this item because Trumbull Corporation is a client of my firm. 
The motion passed. 
 

    

 
 



MINUTES OF THE MEETING-JANUARY 4, 2022 
4 | P a g e  
 
AGREEMENTS 
Motion-That the Commission approved the negotiation and execution of the Amendments for the 
items listed in memos “a” and “b”: 
 

a. Amendment to our agreement with UPMC Benefit Management Services, Inc. d/b/a 
Workpartner for the workers’ compensation third party claims administration (TPA) services; 
exercising the options to renew the agreement for an additional 2-years (March 27, 2022 – 
March 26, 2024); at an approximate cost of $288,978.00; 
 

b. Amendment to our tower lease agreement with New Cingular Wireless PCS, LLC, to amend its 
equipment on the Harrison City Tower which will generate an additional annual income of 
$4,800.00. 

 
-was made by Commissioner Deon, seconded by Commissioner Ahmad, and passed unanimously. 

 
    

 
RIGHT-OF-WAY REQUESTS 
Motion-That the Commission approves the Right-of-Way Requests for the items listed in memos “a” 
through “d”: 
 

a. Acquisition of Right-of-Way #6047-A1 (Thomas T. Baldwin and Nancy B. Long), a partial take 
parcel necessary for the total reconstruction project from MP 312.00 to MP 316.00 by 
authorizing payment of $11,603.68 representing fair market value and pro-rated taxes to Nancy 
B. Long; also authorize payment of $8,400.00 representing fair market value to French and 
Pickering Creeks Conservation Trust, Inc.; authorize the appropriate Commission officials to 
execute the Agreement of Sale and other documents that may be required for closing; 
authorize the payment of additional statutory damages as calculated by the Right-of-Way 
Administrator and approved by the Chief Counsel; and payment of fair market value is 
contingent upon the delivery of a deed as prepared by the Legal Department; 

 
b. Acquisition of Right-of-Way #6038-C1 (202 Philips Road Associates), a partial take parcel 

necessary for the total reconstruction project from MP 312.00 to MP 316.00  by authorizing 
payment of $400,514.81 representing fair market value and pro-rated taxes to Keystone 
Acquisition Services Corp., escrow agent; authorize the appropriate Commission officials to 
execute the Agreement of Sale and other documents that may be required for closing; 
authorize the payment of additional statutory damages as calculated by the Right-of-Way 
Administrator and approved by the Chief Counsel; and payment of fair market value to the 
property owner is contingent upon the delivery of a deed as prepared by the Legal Department; 

 
c. Acquisition of Right-of-Way #7129-B (Nikko Feliciano), a total take parcel necessary for 

construction of the I-95/I-276 Interchange Project, by authorizing payment of $381,030.78 
representing fair market value, pro-rated taxes, recording fees, housing supplement payment, 
closing costs and mortgage interest differential to Diversified Settlement Services Inc., escrow 
agent; authorize the appropriate Commission officials to execute the Agreement of Sale and 
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other documents required for closing; authorize the payment of additional statutory damages 
as calculated by the Right-of-Way Administrator and approved by the Chief Counsel; and 
payment of fair market value to the property owners is contingent upon the delivery of a deed 
as prepared by the Legal Department; 

 
d. Settlement of Right-of-Way #7222-A and Right-of-Way #7222-A1 (Corey McFadden), partial 

take parcels necessary for the total reconstruction and widening project from MP A38.00 to MP 
A44.00 by authorizing payment of $14,400.00 to Begley, Carlin & Mandio, LLP, escrow agent; 
authorize the appropriate Commission officials to execute the settlement agreement as 
approved by the Legal Department; authorize the payment of statutory Section 710 damages as 
calculated by the Right-of-Way Administrator and approved by the Chief Counsel; and payment 
of settlement funds to the property owner is contingent upon the delivery of a deed as 
prepared by the Legal Department. 

 
-was made by Commissioner Deon, seconded by Commissioner Ahmad, and passed unanimously. 
 

    

CONTRACT AWARD 
Motion-That the Commission approves the Award of Contract for the item listed in memo “a”:    
 

a. Contract #G-007.10R001-3-02 for asphalt resurfacing in the Greensburg Maintenance area, to 
the lowest responsive and responsible bidder, Lindy Paving, Inc.; at a not-to-exceed amount of 
$681,270.60 and a contingency of $25,000.00; 

 
-was made by Commissioner Deon, seconded by Commissioner Ahmad; Commissioner Lieberman 
abstained. 
VICE CHAIR LIEBERMAN: I abstain on this item because Lindy Paving, Inc. is a client of my firm. 
The motion passed. 
 
 
Motion-That the Commission approved the Award of Contract for the item listed in memo “b”:  
 

b. Contract #A-059.22S001-3-02 for the replacement of Bridge NB-363 at MP A59.20, to the 
lowest responsive and responsible bidder, Terra Structures, div. of H&K Group, Inc.; at a not-to-
exceed amount of $7,104,275.23 and a contingency of $350,000.00. 

 
-was made by Commissioner Deon, seconded by Commissioner Ahmad, and passed unanimously. 
 

    
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PURCHASE ORDERS 
Motion–That the Commission approves the Change Order, Assignment Agreement and the Issuance of 
Purchase Orders for the items listed in memos “a” through “d”: 
 

a. Anti-icing system reimbursement to the PA Department of Transportation (PennDOT) for the 
installation of a de-icing system installed on the SR 910 bridge at MP 42.65; at a cost of 
$650,000; 
 

b. Assign our active purchasing agreement with Legacy Truck Centers, Inc. to M & K Truck Centers, 
due to M & K Truck Centers’ purchase of Legacy Truck Centers, Inc.; and approve the 
negotiation and execution of the Assignment Agreement;  

 
c. ServiceNow subscription with CDW Government LLC/CDW LLC (originally procured through the 

Commonwealth’s contract) to add funding to cover subscription for ServiceNow HAM PRO 
license and other necessary licenses needed through the end of the contract (January 14, 
2023); at a cost of $150,000.00; 

 
d. UPS replacement projects at the Pittsburgh Interchange and the M52 Interchange, utilizing the 

Commonwealth’s contract with Schultheis Electric/TSB, Inc.; at a cost of $159,130.00. 
 

-was made by Commissioner Deon, seconded by Commissioner Ahmad, and passed unanimously. 
 

    
 

SUPPLEMENTAL AGREEMENT 
Motion-That the Commission the negotiation and execution of Supplemental Agreement #1 for design  
services for the total reconstruction project from MP A48.00 to MP A53.00, with Jacobs Engineering 
Group, Inc. for an increase of $12,000,000.00 for the final design of a five-mile reconstruction project 
that includes five (5) structures, seven (7) culverts, twenty-two (22) retaining walls and twenty-five (25) 
noise walls; for a revised not-to-exceed amount of $24,000,000.00-was made by Commissioner Deon, 
seconded by Commissioner Ahmad; Commissioner Gramian abstained. 
CHAIR GRAMIAN: I abstain on this item because Jacobs is a former employer. 
The motion passed. 
 
 

    
PSPC ITEMS 
Motion-That the Commission approves the award of services and authorize the negotiations and 
execution of an agreement with the selected firm/firms for the items listed in memos “a” through “d”: 
 

a. T00178, final design services for the Wyoming Valley Connection for the Scranton Beltway: 
 KCI Technologies, Inc.-AWARDED 
 Borton-Lawson Engineering, Inc. 
 Traffic Planning and Design, Inc. 

The Commission has selected firm KCI TECHNOLOGIES for award based on the Commission’s 
determination that the firm’s Statement of Interest is the most advantageous to the Commission 
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as determined by the Commission based on its review of all materials submitted. The firm has a 
solid staff and excellent past performance on similar large projects that required challenging 
public involvement and good interaction with various stakeholders. 
 

b. T00181-T00182, construction inspection services for the Mon/Fayette Expressway, Rt. 51 to Rt. 
837: 

 Larson Design Group, Inc.-AWARDED 
 SAI Consulting Engineers, Inc.-AWARDED 
 Greenman-Pedersen, Inc. 

The Commission has selected firms LARSON DESIGN GROUP and SAI CONSULTING ENGINEERS for 
award based on the Commission’s determination that the firm’s Statement of Interest is the most 
advantageous to the Commission as determined by the Commission based on its review of all 
materials submitted. LARSON DESIGN GROUP is a Pennsylvania based firm and performed well on a 
similar assignment on the Southern Beltway. SAI CONSULTING ENGINEERS is headquartered in 
western Pennsylvania and performing well on current large construction services agreement 
 
c. T00183, open-end construction coating inspection services, paint sampling, laboratory analysis 

and consultation: 
 Greenman-Pedersen, Inc.-AWARDED 
 KTA-Tator, Inc. 

The Commission has selected firm GREENMAN PEDERSON for award based on the Commission’s 
determination that the firm’s Statement of Interest is the most advantageous to the Commission 
as determined by the Commission based on its review of all materials submitted. The firm 
currently has a lower workload with the Commission. 
 

d. T00184, analytical aerial triangulation, digital and conventional map compilation, cross section 
development, mapping control surveys and conventional map drafting services 

 Woolpert, Inc.-AWARDED 
 T3 Global Strategies, Inc. 

The Commission has selected firm WOOLPERT for award based on the Commission’s determination 
that the firm’s Statement of Interest is the most advantageous to the Commission as determined 
by the Commission based on its review of all materials submitted. WOOLPERT has no previous 
contracts with the Commission, and its selection allows the Commission an opportunity to work 
with a new prime contractor. 
 

 
 
NEXT COMMISSION MEETING 
The next meeting of the Pennsylvania Turnpike Commission will be held on Tuesday, January 18, 2022 
beginning at 11:00 a.m.  
 

   

POST-FORMAL MEETING 
Craig Shuey, COO, discussed the Employee Engagement Teams’ initiatives and their idea for a holiday 
field contest.  Craig thanked all 12 facility participants and recognized all the winners. 
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ADJOURNMENT 
Motion-That this meeting of the Pennsylvania Turnpike Commission be adjourned at 11:22a.m.-was 
made by Commissioner Deon, seconded by Commissioner Ahmad, and passed unanimously.  

 

  

 
 
PREPARED BY:      APPROVED BY: 
 
 
 
 
 
 
Ann Louise Edwards     Wadud Ahmad 
Assistant Secretary Treasurer    Secretary Treasurer 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


